



To: Bill Bilyeu

From: Bill Burke/Director of Building Projects

Date: 1-23-20

Subject: Change Order to Expert Services

1/23/20  
B.B.

PCO 1- Owner requested add to install four new valves at the request of Facilities. These valves will allow isolation of the mechanical units so they can be serviced without shutting down multiple units. \$15,042.46

Total for this Change Order – \$15,042.46 or 9.65% of contract

Total Change Orders for the Project – \$15,042.46 or 9.65% of contract

Thank you for your consideration,

Bill Burke  
Director of Building Projects