



Contract Amendment No. 13

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Jacobs Engineering Group, Inc.</u>	Contract	<u>Storm Water Management Program</u>
	<u>Attn: Joan Flowers, CPSWQ</u>	Contract No.	<u>12179-08</u>
	<u>777 Main Street</u>		
	<u>Fort Worth, TX 76102-5304</u>	Effective Date	<u>February 24, 2020</u>

Awarded by Court Order No.:		<u>2007-1120-12-18</u>
Contract Amendment 1	Court Order No.:	<u>2009-440-06-22</u>
Contract Amendment 2	Court Order No.:	<u>2010-446-07-12</u>
Contract Amendment 3	Court Order No.:	<u>2011-534-08-08</u>
Contract Amendment 4	Court Order No.:	<u>2012-591-08-27</u>
Contract Amendment 5	Court Order No.:	<u>2013-642-08-26</u>
Contract Amendment 6	Court Order No.:	<u>2013-643-08-26</u>
Contract Amendment 7	Court Order No.:	<u>2014-239-05-05</u>
Contract Amendment 8	Court Order No.:	<u>2015-061-02-02</u>
Contract Amendment 9	Court Order No.:	<u>2015-809-11-02</u>
Contract Amendment 10	Court Order No.:	<u>2016-935-12-12</u>
Contract Amendment 11	Court Order No.:	<u>2018-081-02-05</u>
Contract Amendment 12	Court Order No.:	<u>2019-160-02-25</u>
Contract Amendment 13	Court Order No.:	<u>2020-156-02-24</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT

2020 Annual Report and Related Activities for Phase II of the Storm Water Management Program (SWMP), SWMP Revision and Permit Renewal.

Total Fee	\$53,672.00
Previous Total	\$53,455.00
Amendment No 1	\$28,034.00
Amendment No 2	\$21,751.00
Amendment No 3	\$22,671.00
Amendment No 4	\$64,110.00
Amendment No 5	(\$37,739.00)
Amendment No 6	\$12,980.00
Amendment No 7	\$21,422.00
Amendment No 8	\$17,840.00
Amendment No 9	\$16,745.00
Amendment No. 10	\$17,095.00
Amendment No. 11	\$22,035.00
Amendment No. 12	\$53,672.00
Amendment No. 13	\$24,136.00
New Total	\$338,207.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Jacobs Engineering Group, Inc.

777 Main Street
Fort Worth, TX 76102-5304

Douglas L. Smith
SIGNATURE

DOUGLAS L. SMITH

PRINT NAME

TITLE: MANAGER OF PROJECTS

DATE: 2/12/2020

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains

Michalyn Rains, CPP0, CPPB
Purchasing Agent

DATE: 2/25/2020