



Contract Change Order

Two (2)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	Expert Services, LLC	Effective Date	6-Mar-20
	P.O. Box 851830	Contract No.	2019-084
	Mesquite, TX 75185	Contract Name:	Construction, Collin County Justice Center, Replacement of Chilled Water Actuators and Valves

Awarded by Court Order No.:	2019-224-03-25
Change Order 1	Court Order No.: FYI
Change Order 2	Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Owner requested add to insulate the chilled water piping on the interior of nineteen (19) air handlers with 1" closed cell black Armaflex insulation. Excludes insulation of new chilled water pipe where old valves were removed. Per Expert Services, LLC Change Order #2 dated 2/14/2020.

\$20,208.00

Change Order No. 2 Total \$20,208.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$155,742.00

Net Change to Change Order(s)

<u>PREVIOUS</u>	Change Order No. 1	\$15,042.46
<u>CURRENT</u>	Change Order No. 2	\$20,208.00

Total change orders to date: \$35,250.46

The new (contract sum) including this Change Order will be: \$190,992.46

ACCEPTED BY:

Dawn Jobe (Please Print)

Expert Services, LLC
P.O. Box 851830
Mesquite, TX 75185

SIGNATURE

TITLE: Principal | CFO

DATE: 3/5/2020

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains, CPPO, CPPB

Purchasing Agent

DATE: 3/6/2020