



Change Order #2

Project # IFB-2019-084

TACLA84083E

M39139

Date: February 14, 2020

Submitted to: Collin County
2300 Bloomdale Rd. Suite 3100
McKinney, TX 75075

Job: Collin County Justice Center
4300 Community Ave.
McKinney, TX 75075

Phone: 972-548-4116

email: jgriffin@co.collin.tx.us

Attn.: John Griffin

We are pleased to provide the following Change Order for your approval. This would be an amendment to our original contract.

- **Mechanical Room Air Handlers Interior Pipe Insulation:**

- Provide Tri-County Insulation as sub-contractor to insulate the chilled water piping on the interior of (19) Air Handlers with 1" closed cell black Armaflex insulation
- Excludes insulation of new chilled water pipe where old valves were removed

Original Contract Amount: \$155,742.00
Amount of Change Order #1: \$15,042.46
Amount of Change Order #2: \$20,208.00
Revised Contract Amount: \$190,992.46

Brian Mansur

Sales Representative Signature

Brian Mansur Feb 14, 2020

Sales Representative Printed Name / Date

Customers Signature

Customers Printed Name

Date

This proposal is valid for thirty (30) days. As a condition of performance, project may be invoiced on a progress basis. **Acceptance of Proposal** – By signing above, you are agreeing to the above specifications and conditions at the price specified, and are authorized to engage Expert Services, LLC. to provide the work specified herein. Payment due within 30 days upon receipt of invoice. All work shall be performed according to standard practices. Any alteration or deviation from the above specification involving extra cost will become an extra charge over the above sum. Expert Services, LLC. is covered by liability and workers compensation insurance.

Payment will be made as outlined above. "Regulated by The Texas Department of Licensing and Registration, PO Box 12157, Austin, TX., 78711, 1-800-803-9202"
Expert Services, LLC. is regulated by the Texas State Board of Plumbing Examiners, 929 East 41st St., (Zip 78751), P.O. Box 4200, Austin, TX 78765, 512-936-5200, 51

**MD takes no exceptions for
the change order. The
request meets industry
standards per R.S. Means.**

MD Engineering

Digitally signed by MD
Engineering
DN: C=US,
E=mdengca@md-eng.com,
OU="Construction
Administration", CN="MD
Engineering"
Date: 2020.02.18
10:18:00-06'00'