



## COLLIN COUNTY

Engineering Department  
825 N. McDonald Street  
Suite 160  
McKinney, Texas 75069  
972-548-3733  
[www.collincountytx.gov](http://www.collincountytx.gov)

### MEMO

Date: January 22, 2009

To: Commissioners Court

From: Tracy R. Homfeld, Engineering Department *Tracy R. Homfeld*

Re: Change Order No. 1 with Binkley and Barfield Consulting  
Engineers for the Bridge Replacements on County Road 408 @  
Bomar's Branch – Bond Project #07-102

The Engineering Department requests that the contract with Binkley and Barfield Consulting Engineers be increased so additional survey information can be obtained on the north side of the project. (See letter attached) The additional survey information is needed for the roadway re-alignment portion of the project.

The original contract amount was for \$134,350.00. The requested increase for these services is \$3400.00 making the amended contract amount \$137,750.00 I will be available to answer any questions you might have regarding this matter.

xc: Bill Bilyeu  
Ruben E. Delgado  
Monika Arris  
Matt Dobecka  
Jeff Durham