



1255 W. 15th Street, Suite 250
Plano, TX 75075-7299
972.312.8600 | 972.312.8604 Fax

Houston
Dallas/Fort Worth | Austin

December 17, 2008

Tracy Homfeld, EIT
Collin County
825 N. McDonald, Suite 160
McKinney, Texas 75069

RE: CR-408 Bridge Project

Dear Ms. Homfeld:

It has come to our attention that when we overlay the new alignment of CR-408 on the design survey map, we do not have design survey information on the north side of the new alignment. To complete the roadway design additional survey work is necessary for 700 feet of the alignment located at the east end the project. To complete the design survey for the project, an additional \$3,400 is requested for the design survey budget in the contract.

Original Contract	\$134,350
Addendum #1	<u>\$ 3,400</u>
Revised Contract	\$137,750

If you have any questions concerning this request please call me at 972-312-8600.

Sincerely,

Binkley & Barfield, Inc.
Consulting Engineers

A handwritten signature in black ink, appearing to read 'Fred Balster'.

Fred Balster, P.E.
Corporate Vice President

Authorized by:

Collin County

Date

FRB/lg