

COLLIN COUNTY  
PURCHASING DEPARTMENT

CHANGE ORDER NO: 10

CONTRACT: Construction, Building: Collin County Administration Building

CONTRACT NO. 05097-07

CHANGE ORDER ISSUED TO:  
RATCLIFF CONSTRUCTORS, L.P.

Attn: Scott Graham  
14901 Quorum Dr., Ste 715  
Dallas, Texas 75254

AWARDED BY: Original Court Order No.	2007-943-10-23 and modified by 2007-1068-11-27
CHANGE ORDER #1, COURT ORDER NO.	2008-254-04-15
CHANGE ORDER #2, COURT ORDER NO.	2008-297-04-29
CHANGE ORDER #3, COURT ORDER NO.	2008-378-06-03
CHANGE ORDER #4, COURT ORDER NO.	FYI
CHANGE ORDER #5, COURT ORDER NO.	FYI
CHANGE ORDER #6, COURT ORDER NO.	2008-706-09-09
CHANGE ORDER #7, COURT ORDER NO.	FYI
CHANGE ORDER #8, COURT ORDER NO.	2008-1099-12-09
CHANGE ORDER #9, COURT ORDER NO.	FYI
CHANGE ORDER #10, COURT ORDER NO.	2008-094-02-02

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT:

PCO# 56, Open Office Furniture Wiring .....	\$ + 4,957.70
PCO# 59, FCU's Power/Breaker Requirements .....	\$ + 2,168.8
PCO# 53R, Closure Metal at o/H Door Brush Lintel Seal .....	\$ + 701.80
PCO# 44, Adjust Ceiling Heights on Fourth Floor .....	\$ + 7,700.00
 Total for Change Order No. 10 .....	 \$ + 15,528.30

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was.....\$ 16,798,250.00

Net Change to Change Order(s) (show \$ plus, minus or unchanged)

PREVIOUS Change Order No. 1	\$ + 145,517.01
PREVIOUS Change Order No. 2	\$ + 55,151.80
PREVIOUS Change Order No. 3	\$ - 9,747.52
PREVIOUS Change Order No. 4	\$ + 21,414.80
PREVIOUS Change Order No. 5	\$ - 28,296.50
PREVIOUS Change Order No. 6	\$ - 22,718.00
PREVIOUS Change Order No. 7	\$ + 32,875.07
PREVIOUS Change Order No. 8	\$ - 833,007.50
PREVIOUS Change Order No. 9	\$ + 33,172.80
CURRENT Change Order No. 10	\$ + 15,528.30

TOTAL CHANGE ORDERS TO DATE: .....\$ -590,109.74

The new (contract sum) including this Changer Order will be .....\$ 16,208,140.26

ACCEPTED BY:

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Ratcliff Constructors, L.P.  
CONTRACTOR/ENGINEER  
ADDRESS  
14901 Quorum Dr.  
Ste 715  
Dallas, TX 75254  
SIGNATURE  
TITLE: See PCOs  
DATE: \_\_\_\_\_

Collin County Courthouse  
210 S. McDonald  
McKinney, Texas 75069  
Franklin Ybarbo  
Frank Ybarbo  
Purchasing Agent  
DATE: 2/3/09

MAIL SIGNED CHANGE ORDER TO:

*Purchasing Agent, 200 S. McDonald St., Ste 230, McKinney, Texas 75069*

Distribution to: Contract File ☐ Contractor ☐  
Copies to: Department ☐ Auditor ☐ Other \_\_\_\_\_ ☐