



COLLIN COUNTY

Public Works Department
700 A. Wilmeth Road
McKinney, Texas 75069
www.collincountytx.gov
972-548-3700 (Phone)
972-548-3754 (Fax)

August 3, 2009

To: Judge Self and Commissioners Court

From: Jon Kleinheksel, Director of Public Works *K*

Re: Change Order #1 to Culverts, Thermoplastic Pipe
IFB 08637-08

Public Works requests Commissioners Court consideration and any action regarding Change Order #1 to Culverts, Thermoplastic Pipe Contract No. 08637-08. This change order is to extend the contract with Mainline Supply for a one year term from October 1, 2009 continuing through and including September 30, 2010, per the attached documentation and authorized purchasing agent to execute.

Should you require additional information, contact me and I will respond accordingly.