



Turner Construction Company  
2001 N. Lamar, Suite 100  
Dallas, TX 75202  
Phone: (214) 721-8400  
Fax: (214) 721-8493

11/30/11

Mr. Bill Burke  
Collin County  
4600 Community Ave.  
McKinney, TX 75071

RE: **Collin County Courthouse Addition**  
Owner Project #R0508003.00  
Turner Project #1692600

SUBJ: PCO #166 – RFI #428 – Additional Duct Wrap.

Dear Mr. Burke:

We have finalized the required quotations for PCO #166 – RFI #428 – Additional Duct Wrap.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Three Thousand Six Hundred Ninety One dollars (\$3,691)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

*J. Leos*

John Leos

Approved by: \_\_\_\_\_  
Collin County

\_\_\_\_\_  
Date

Reviewed by: *[Signature]*  
PGAL

*12.14.11*  
Date

cc: Brad Harris & Sara Hoglund- Collin County  
Brian Nicodemus- PGAL  
Matt Nail & Kevin Karagias- TCCo

PCO 166 – This pricing is comparable to regional pricing and does not indicate premium for these first time costs.



# VENTURE

MECHANICAL, INC.

PCO #166

TO: TURNER CONSTRUCTION COMPANY

DATE: 10/28/11

ATTENTION: MR. JOHN LEOS

PAGE: 1 OF 1

REFERENCE: COLLIN COUNTY COURTHOUSE –  
ADDITIONAL DUCT WRAP

RFI # 428

Venture Mechanical, Inc. is pleased to provide a quotation to furnish and install the Heating, Ventilating, and Air Conditioning (HVAC) system for the referenced project. This quotation is in accordance with the plans and specifications by:

**Architect:** n/a

**Engineer:** n/a

**Plan Pages / Date:** n/a

**Specifications / Date:** n/a

**Acknowledged Addenda:** n/a

**Bid Clarifications:**

Add – 2,000 sqr ft. of 2" ductwrap

**ADD**..... \$3,245.00

Due to the current volatility associated with the cost of copper and steel products that are contained in our bid, this quotation will only be valid for 30 days from the date shown.

**General Exclusions:**

Same as original contract

**Standard Exclusions:**

- Plumbing
- Independent Testing and Balancing
- Caulking Duct Penetrations
- Accelerated Schedules or Overtime
- Sales Tax
- Wind Bracing / Seismic Restraints
- Fire / Fire Smoke Dampers not Shown on the Drawings
- Any and All LEED Requirements

Thank you for the opportunity to work with you on this project. Should you have any questions or need additional information please feel free to contact me at your convenience.

Sincerely,

*Rusty Thompson*

Rusty Thompson

New Construction Sales



2222 CENTURY CIRCLE  
IRVING, TEXAS 75062  
WWW.VENTUREMECH.COM  
972.871.1300 TEL  
972.871.1301 FAX  
TACLA020255E