



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

10/5/11

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #158 – Modify Judge's Bench Area in Room #12118.

Dear Mr. Burke:

We have finalized the required quotations for PCO #158 – Modify Judge's Bench Area in Room #12118.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Four Hundred Seventy Eight dollars (\$478)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.


Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John Leos

Approved by:

	_____	_____
	Collin County	Date
Reviewed by:		<u>12.1.11</u>
	PGAL	Date
	<i>Comments to Brad Harris on 10.31.11</i>	

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo

PCO 158 - PGAL cannot recommend acceptance of this pricing. A conflict on the Contract Documents was never rectified through the RFI or submittal process. PGAL was not given the opportunity to make this revision prior to the at risk work being performed.