



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385

To: Commissioners' Court
From: Bill Burke/Director of Building Projects
Date: January 31, 2012
Subject: Change Order No. 1 – CCAC, RTS Enterprises

FYI notification to Commissioners' Court for Change Order No. 1 to RTS Enterprises, IFB No. 01077-11, Collin County Adventure Camp, Generator.

PCO #1 - Owner required disconnect/reconnect of high voltage power at the transformer, \$739.09.

PCO #2 – Code required change to connection cable, \$905.95.

PCO #4 – Youth Camp requested extend power feed to loading bay in the rear of the facility, \$10,436.35.

This change order was previously approved by the County Administrator per Court Order No. 2007-180-02-27. Total for this change order is \$12,081.39. Total Change Orders for the Project are \$12,081.39.

Thank you,

Bill Burke
Director of Building Projects

