



Turner Construction Company  
2001 N. Lamar, Suite 100  
Dallas, TX 75202  
Phone: (214) 721-8400  
Fax: (214) 721-8493

1/3/12

Mr. Bill Burke  
Collin County  
4600 Community Ave.  
McKinney, TX 75071

RE: **Collin County Courthouse Addition**  
Owner Project #R0508003.00  
Turner Project #1692600

SUBJ: PCO #183 – RFI #439 – Plumbing Vent & Waste Relocation.

Dear Mr. Burke:

We have finalized the required quotations for PCO #183 – RFI #439 – Plumbing Vent & Waste Relocation.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Two Thousand Eight Hundred Fifteen dollars (\$2,815).**

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

*J. Leos*

John Leos

Approved by: \_\_\_\_\_  
Collin County

\_\_\_\_\_  
Date

Reviewed by: *[Signature]*  
PGAL

*1.6.12*  
\_\_\_\_\_  
Date

cc: Brad Harris & Sara Hoglund- Collin County  
Brian Nicodemus- PGAL  
Matt Nail & Kevin Karagias- TCCo

The pricing in PCO 183 does not reflect any premiums and is consistent with first time costs.



Crosstex Mechanical Contractors, Inc.

1230 Country Bend Dr.  
 Kaufman, TX 75142  
 Brian Bowman  
 M-36066

# Estimate

Date	Estimate #
12/22/2011	277

Name / Address
Turner Construction Company

Project
Collin County Court...

Description	Qty	Cost	Total
RFI 439 pricing			
Sanitary piping and material		1,341.66	1,341.66
Sanitary installation labor	30.8	29.20	899.36
Hanger devices		87.50	87.50
Hanger device labor	5	29.20	146.00
Exclusions:			
Painting			
Overtime/ night work			
Texas State Board of Plumbing Examiners 929 East 41st Street Austin TX 78751 (800)845-6584		<b>Total</b>	\$2,474.52

Customer Signature \_\_\_\_\_