

THE STATE OF TEXAS

COUNTY OF COLLIN

Subject: Change Order No. 1, Construction, Bridge, CR 408 over Ticky Creek – Special Projects

On December 17, 2012, the Commissioners Court of Collin County, Texas, met in regular session with the following members present and participating, to wit:

Keith Self
Matt Shaheen
Cheryl Williams
Joe Jaynes
Duncan Webb

County Judge, Presiding
Commissioner, Precinct 1
Commissioner, Precinct 2
Commissioner, Precinct 3
Commissioner, Precinct 4

During such session the court considered a request for approval of Change Order No. 1 to Construction, Bridge, CR 408 over Ticky Creek (IFB No. 01115-12) with Metro-Plex Underground LP.

Thereupon, a motion was made, seconded and carried with a majority vote of the court for approval of Change Order No. 1 to Construction, Bridge, CR 408 over Ticky Creek (IFB No. 01115-12) with Metro-Plex Underground LP to eliminate 636 LF of barb wire fencing and rework barb wire fence across creek sections and further authorize the Purchasing Agent to finalize and execute same. Same is hereby approved in accordance with the attached documentation.

Keith Self, County Judge

Matt Shaheen, Commissioner, Pct. 1

Cheryl Williams, Commissioner, Pct. 2

Joe Jaynes, Commissioner, Pct. 3

Duncan Webb, Commissioner, Pct. 4



ATTEST:

Stacey Kemp, Ex-Officio Clerk
Commissioners Court
Collin County, TEXAS