



Contract Change Order Five (5)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Schmoldt Construction, Inc.
Attn Cary Schmoldt
5797 CR126 Suite A
Celina, TX 75009

Contract Construction, Myers Park Amphitheater
and Toilets
Contract No. 09298-11
Effective Date 1/10/2013

Awarded by Court Order No.: 2012-238-04-23
Change Order 1 Court Order No.: FYI
Change Order 2 Court Order No.: FYI
Change Order 3 Court Order No.: FYI
Change Order 4 Court Order No.: FYI
Change Order 5 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO7	Owner requested added bollard depth for light support	\$ 4,874.40
PCO12	Owner requested supply of ceiling fans	\$ 665.50
PCO13	Lowering of water and septic for County required Fire lane	\$ 3,388.00
PCO14	City of McKinney required corrections to water meter install	\$ 1,254.00

The original (contract sum) was \$727,000.00

Net Change to Change Order(s)			
PREVIOUS	Change Order No.	1	\$ 600.00
PREVIOUS	Change Order No.	2	\$ 3,093.50
PREVIOUS	Change Order No.	3	\$ 9,853.40
PREVIOUS	Change Order No.	4	\$ 2,510.40
CURRENT	Change Order No.	5	\$ 10,181.90

Total change orders to date: \$ 26,239.20

The new (contract sum) including this Change Order will be: \$753,239.20

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Schmoldt Construction, Inc.

5797 CR126 Suite A
Celina, TX 75009

See PCOs dated 12/20 and 12/17

SIGNATURE _____

TITLE: _____

DATE: _____

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains
Michalyn Rains, CPPO, CPPB

Purchasing Agent

DATE: 4/15/13