



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu

From: Bill Burke

Date: 1-9-13

*OK Bill
1/10/13*

Subject: Change Order for Schmoldt Construction – Myers Park Amphitheater and Restroom

PCO #7 – Owner requested added bollard depth for Light support. \$4,874.40

PCO #12 – Owner requested supply of ceiling fans \$665.50

PCO #13 – Lowering of water and septic lines for County required Fire lane \$3,388.00

PCO #14 – City of McKinney required corrections to Water Meter install. \$1,254.00

This change order totals - \$10,181.90 or 1.4% of contract

Total Change Orders for the Project are \$26,²³~~32~~³⁴9.20 or 3.60% of contract.