

CHANGE ORDER

Schmoldt Construction, Inc.
 5797 CR 126, Suite A
 Celina, TX 75009
 (972)382-8499/Office (972)382-8399/Fax

File Reference

- OWNER
- ARCHITECT
- CONTRACTOR
- FIELD
- OTHER

X



SCHMOLDT
 CONSTRUCTION

NAME & ADDRESS OF PROJECT:

Myer's Park Amphitheater
 CR 166 @ CR 168
 Collin County, TX

CHANGE ORDER NUMBER: Twelve (12)
 DATE: December 17, 2012
 PROJECT NO.: 12-055
 CONTRACT DATE: June 20, 2012
 CONTRACT FOR: Myer's Park

NAME AND ADDRESS OF OWNER:

Myer's Park Amphitheater
 CR 166 @ CR 168
 Collin County, TX

CC: 160004 1.) Install two (2) ceiling fans \$ 605.00

OHP: \$ 60.50
TOTAL \$ 665.50

The original Contract Sum was.....	\$	727,000.00
Net change by previously authorized Change Orders.....	\$	15,457.30
The Contract Sum prior to this Change Order was.....	\$	742,457.30
The Contract Sum will be increased by this Change Order in the amount of.....	\$	665.50
The new Contract Sum including this Change Order will be.....	\$	743,122.80

The Contract Time will be changed by (0) days
 The date of Substantial Completion as of the date of this Change Order therefore is Comp./Contract Plus 51 Days

Schmoldt Construction, Inc.	Myer's Park	Spurgin & Associates
Contractor	Owner	Architect
December 17, 2012		1/9/13
Date	Date	Date
(Signature)	(Signature)	(Signature)
Jenny Andrews	Kent Spurgin	Kent Spurgin
(Print Name)	(Print Name)	(Print Name)