

**CHANGE ORDER**

Schmoldt Construction, Inc.  
 5797 CR 126, Suite A  
 Celina, TX 75009  
 (972)382-8499/Office (972)382-8399/Fax

File Reference

- OWNER
- ARCHITECT
- CONTRACTOR
- FIELD
- OTHER



**SCHMOLDT**  
 CONSTRUCTION

**NAME & ADDRESS OF PROJECT:**

Myer's Park Amphitheater  
 CR 166 @ CR 168  
 Collin County, TX

CHANGE ORDER NUMBER: Fourteen (14)  
 DATE: December 17, 2012  
 PROJECT NO.: 12-055  
 CONTRACT DATE: June 20, 2012  
 CONTRACT FOR: Myer's Park

**NAME AND ADDRESS OF OWNER:**

Myer's Park Amphitheater  
 CR 166 @ CR 168  
 Collin County, TX

*City of McKinney required items listed below prior to setting the water meter:*

cc:			
154004	1.) 12' Poly Pipe	\$	1,140.00
	2.) 2 - Compression Inserts		
	3.) 1 - Angle Meter Stop		
	4.) Labor, Backfill, & Pea Gravel		

OHP: \$ 114.00  
**TOTAL \$ 1,254.00**

The original Contract Sum was.....	\$	727,000.00
Net change by previously authorized Change Orders.....	\$	19,510.80
The Contract Sum prior to this Change Order was.....	\$	746,510.80
The Contract Sum will be increased by this Change Order in the amount of.....	\$	1,254.00
The new Contract Sum including this Change Order will be.....	\$	747,764.80

The Contract Time will be changed by  
 The date of Substantial Completion as of the date of this Change Order therefore is

(0) days  
**Comp./Contract Plus 58 Days**

Schmoldt Construction, Inc.	Myer's Park	Spurgin & Associates
Contractor	Owner	Architect
December 17, 2012		Date 1/9/13
Date	Date	(Signature) <i>Kent Spurgin</i>
(Signature) <i>Jenny Andrews</i>	(Signature)	(Signature) Kent Spurgin
(Print Name) Jenny Andrews	(Print Name)	(Print Name) Kent Spurgin