



MEMO

Date: November 25, 2013

To: Commissioners Court

From: Tracy R. Homfeld, P.E., CFM; Assistant Director of Engineering

Subject: Local Transportation Project Advanced Funding Agreement
For an RTR (SH121 Subaccount) Funded Project
Project: FM2551 from FM544 to FM2514
CSJ: 2056-01-045; RCSJ: 2056-01-046
County Bond Project 03-081

We request Commissioners Court consider approval of the Local Transportation Project Advanced Funding Agreement for an RTR (SH121 subaccount) Funded Project.

Collin County has completed the Engineering for FM 2551 from FM 544 to FM 2514. The project is currently under construction by TxDOT. TxDOT has determined that a change to two culverts is required. The changes are as follows:

- Addition of junction boxes to the west end of culverts C3 and D3
- Removal of a headwall
- Removal of a portion of a retaining wall

These changes are being done for safety reasons.

The total cost of the changes is \$131,046.23. It is being proposed that the additional cost be shared by TxDOT, the City of Murphy, and Collin County. The County's share of the changes will not exceed \$40,970.40.

Funds for this change are available in the FM 2551 from FM 544 to FM 2514 Bond project #03-081.

We request Commissioners' Court consider approval of the above mentioned Local Transportation Project Advanced Funding Agreement, and authorize Judge Keith Self to sign the agreement.

xc: Bill Bilyeu
Monika Arris
Matt Dobecka