



To: Bill Bilyeu

From: Bill Burke

Date: 1-8-14

Subject: Change Order for Schmoltd Construction – Meyers Park Amphitheater and Restroom

Credit 1 – To refund the county for City of McKinney water used at the project. – (\$14,806.97)

Invoice – To move waterline – Rejected

Credit 2 – Agreement with Meyers Park to complete landscape punchlist not to exceed – (\$660.00)

Change Order 16 – Credit for bollard base broken by contractor – (\$750.00)

This change order totals – (\$16,216.97) or – 2.23% of contract

Total Change Orders for the Project are \$3,422.23 or 0.47% of contract.

Handwritten:
Bill Burke
1/8/14