



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75069
972-548-4165

Vendor: JJ Red Commercial Roofing LLC
323 Terrace Lane
Cedar Hill, TX 75104

Contract Roof Replacement For Wells Building Farm Museum
Contract No 2014-172
Effective Date 21-Oct-14

Awarded by Court Order No.: 2014-310-06-09
Change Order Court Order No. 1: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO #1	Add larger splash blocks at the bottom of the downspouts around the Wells Bldg. Existing splash blocks are not properly preventing erosion.	\$1,435.00
PCO #2	Change framing plan from original bid to match field condition in part of the barn.	\$3,097.00
PCO #3	13 Electric outlets will need to be "extended" to be flush with the new wall framing plan.	\$2,115.00
		<u>\$6,647.00</u>

The original (contract sum) was \$ 77,430.00
Net change to Amendment(s) (show \$ plus, minus or unchanged)
CURRENT Amendment No. 1 \$6,647.00
TOTAL AMENDMENT TO DATE \$ 6,647.00

The new (contract sum) including this Amendment will be \$ 84,077.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

JJ Red Commercial Roofing LLC

ROBERT EDWARDS (Print Name)

323 Terrace Lane
Cedar Hill, TX 75104

SIGNATURE

TITLE

DATE

PRESIDENT

10/23/14

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains, CPPO, CPPB

Purchasing Agent

DATE: 10/21/14