



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: North Rock Construction, LLC
525 South Loop 288
Suite 105
Denton, TX 76205

Contract Construction, Collin County Walking Trail
Contract No. 2014-261
Effective Date 12/23/2014

Awarded by Court Order No.: 2014-792-10-20
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO 1- Add One (1) 18" diameter drainage culvert and extend concrete headwall	\$ 4,874.00
PCO 2- Owner requested tree cutting, trail realignment, and permit refund	\$ -
 The original contract sum was	 \$411,968.95
 Net Change to Change Order(s)	
CURRENT Change Order No. 1	\$ 4,874.00
 Total Change Orders to Date:	 \$ 4,874.00
 The new (contract sum) including this Change Order will be:	 \$416,842.95

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

North Rock Construction, LLC
525 South Loop 288
Suite 105
Denton, TX 76205

See PCOs dated 12/16/2014

SIGNATURE _____
TITLE: _____
DATE: _____

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michlayn Rains, CPPPO, CPPB
Purchasing Agent
DATE: _____