



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu

From: Bill Burke

Date: 2-10-15

Subject: Change Order to North Rock Construction

PCO 3rd – Owner requested add to raise existing manhole, regrade the area for ADA slope, and add drainage underneath the trail. \$2,561.00

~~PCO 2R~~ – Owner requested survey to realign the trail. \$1,380.00

Total this change order - \$3,941.00 or 0.95%

Total change orders for the project - \$8,815.00 or 2.10% of contract

Thank you for your consideration

04
K33
2/10/15