



Contract Change Order

One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Ashlar Contracting Company
PO Box 700
Blue Ridge, TX 75424

Effective Date 10/12/2015
Contract No. 2015-156
Contract Name: Construction, Bridge, County Road
317 over Wilson Creek

Awarded by Court Order No.: 2015-269-05-18
Change Order 1 Court Order No.: 2015-755-10-12

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Increase/Decrease Items Based on Actual Quantities Utilized:

Table with columns: Item, Description, Org. Qty., Rev. Qty., Unit, Unit Price, Revised Unit Price, Increase/Decrease. Includes items like Dense-Graded HMA, Box Beam Hold Down, Drilled Shaft Found., Barricades, Signs, and Traffic Handling, and Ref Pav Mark Type II.

Change Order No. 1 Total \$ (8,345.00)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$379,700.00

Net Change to Change Order(s)
CURRENT Change Order No. 1 -\$8,345.00

Total change orders to date: -\$8,345.00

The new (contract sum) including this Change Order will be: \$371,355.00

ACCEPTED BY:
Ashlar Contracting Company

PO Box 700
Blue Ridge, TX 75424

See Change Order Dated 9/23/2015
Larry Kennon
TITLE:
DATE:

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Signature of Michalyn Rains
Michalyn Rains, CPPO/GPPB
Purchasing Agent
DATE: 10/14/15