



Contract Change Order 3

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Ergon Asphalt and Emulsions
11612 RM 2244 Bldg 1 Ste 250
Austin, TX 78738

Effective Date 1-Oct-15
Contract No. 08365-12

Contract Road Materials, Emulsified Asphalt

Awarded by Court Order No.: 1012-897-12-12
Change Order No.: 1 Court Order No. 2013-465-08-26
Change Order No.: 2 Court Order No. 2014-393-07-07
Change Order No.: 3 Court Order No. _____

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

In accordance with Section 4.0 Special Terms and Conditions, Item 4.3 "Term" contract performance period is hereby extended as speified for one (1) year effective October 1, 2015 through September 30, 2016 for line items 03, 04, 05, 06, 07, 08, 11, 12, 14, 15, 16, 17, 18, 19 and 20.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

R. M. McKEMIE (Print Name)

Ergon Asphalt and Emulsions
11612 RM 2244 Bldg 1 Ste 250
Austin, TX 78738

R.M. McKemie
SIGNATURE

TITLE: VICE PRESIDENT
DATE: AUGUST 1, 2015

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: _____