

CMAQ Proposed Schedule

Action	Anticipated Date
Collin County Selects Eligible Projects	October 12, 2015
Submit TIP Modifications	October 23, 2015
RTC Takes Action on TIP Modifications	January 14, 2016
Federal Approval Anticipated	Late March 2016/Early April 2016
Cities Enter into TxDOT Agreement to Receive CMAQ Funding	Late April 2016/Early May 2016
Project Implementation	Late May 2016/Early June 2016
Collin County Reviews Partnership	July 2016