



COLLIN COUNTY

Engineering Department
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3727

MEMO

DATE: February 3, 2015
TO: Collin County Toll Road Authority Board of Directors
FROM: Tracy Homfeld, P.E., Assistant Director of Engineering
SUBJECT: US75 at Collin County Outer Loop Interchange, bond project OL75IN
Supplemental Agreement No. 2

The Engineering department seeks approval to amend the end date of the contract with HNTB providing the Preliminary Engineering Study of US75 at Collin County Outer Loop Interchange (Agreement No. 2013-426), bond project OL75IN. The Supplemental Agreement No. 2 would change the contract end date from January 31, 2015 to October 1, 2015, as per the work schedule, Exhibit B-2.

The original contract was approved by CCTRA #2013-3017-11-11.