



Contract Amendment 2

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: HNTB Corporation  
Attn: Rusty Ozmer, PE  
5910 W. Plano Pkwy. Ste 200  
Plano, TX 75093

Effective Date: 02/16/15  
Contract No. 2013-426  
Contract Preliminary Engineering Study (ROW  
Footprint) at the Interchange of US 75  
and the Collin County Outer Loop

Awarded by Resolution No.: 2013-3017-11-11  
Amendment 1 Resolution No.: 2014-3010-08-18  
Amendment 2 Resolution No.: \_\_\_\_\_

**YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT**

Add Supplemental Agreement No. 2 to extend the contract from January 31, 2015 to October 1, 2015.

**Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.**

ACCEPTED BY:

MICHAEL J HEGARTY, P.E. (Print Name)

HNTB Corporation  
5910 W. Plano Pkwy. Ste 200  
Plano, TX 75093

SIGNATURE \_\_\_\_\_  
TITLE: VICE PRESIDENT  
DATE: 2-5-15

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF THE COLLIN COUNTY  
TOLL ROAD AUTHORITY

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

SIGNATURE \_\_\_\_\_  
Keith Self  
Board President  
DATE: 2/20/15