



Contract Amendment 2

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: CH2MHILL ENGINEERS INC.  
Attn: Nick Ataie, PE  
12750 Merit Dr., Ste. 1100  
Dallas, TX 75251

Effective Date October 26, 2015  
Contract No. 2015-107  
Contract: Preparation of final plans, specifications and estimates (PS & E) for the Collin County Outer Loop, Segment 3A a (Dallas North Toll Way to East of SH 289)

Awarded by Resolution No.: 2015-3002-01-26  
Amendment 1 Resolution No.: 2015-3013-04-20  
Amendment 2 Resolution No.: \_\_\_\_\_

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT

ADD: Supplemental Agreement. No. 2: Alignment shift required to accommodate restraints \$ 105,669.84 discovered during the detailed design process, specifically to avoid an existing ATMOS gas metering station and high pressure pipeline as well as existing TXI facilities and improvements along the route. (See Supplemental Agreement. No. 2 for scope of work, fee proposal, and updated schedule)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original contract sum was: \$798,573.82

Net Change by Amendment(s)

|                 |               |   |              |
|-----------------|---------------|---|--------------|
| <u>PREVIOUS</u> | Amendment No. | 1 | -\$47,847.40 |
| <u>CURRENT</u>  | Amendment No. | 2 | \$105,669.84 |

Total Amendments to Date: \$57,822.44

The new contract sum including this amendment will be: \$856,396.26

ACCEPTED BY:

ACCEPTED AND AUTHORIZED BY AUTHORITY  
OF THE COLLIN COUNTY TOLL ROAD AUTHORITY

CH2MHILL ENGINEERS INC.  
12750 Merit Dr., Ste. 1100  
Dallas, TX 75251

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

SIGNATURE

PRINT NAME

TITLE:

DATE:

SIGNATURE

KEITH SELF

PRINT NAME

TITLE:

DATE: