



April 16, 2015

Christopher Hill  
Collin County Commissioner, Pct. 3  
2300 Bloomdale Road, Suite 4142  
McKinney, Texas 75071

Chris,

As you know, we received a grant from the county to be used for the infrastructure work that is necessary on our land; in order to build our new county family shelter.

We had been told that that work would be completed by June 2015, as stipulated in our contract with the county; however we have had a few delays.

We are working with Randy Pogue of Pogue Engineering and due to some changes in personnel in his office; we still have two outstanding issues that must be addressed before the infrastructure work can begin.

- 1) We have been told the courtyard area does not meet the fire coverage criteria. Randy has requested repurposing the easement from the road easement to the more definitive fire lane, mutual access and utility development and his request is currently being considered by the city.
- 2) The city is also now requiring that we reprocess a letter of Map Revision, regarding our flood study, through FEMA. Again this is in process, but the wheels move slowly.

Given the uncertainty of the timing, we respectfully request an extension of our grant monies from the county to September 2015.

The work may in fact be done before that time, but we wanted to make sure there was some flexibility should we get held up. The commissioner's consideration is sincerely appreciated.

Lynne Sipiora  
Executive Director