



Contract Change Order

Two (2)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: SDB Contracting Services, Inc
4002 Belt Line Rd, Suite 110
Addison, TX 75001

Effective Date 18-Oct-16
Contract No. 2015-349
Contract Name: Construction, Restoration of Remediation Areas,
900 E Park

Awarded by Court Order No.: 2015-903-12-07
Change Order 1 Court Order No.: FYI
Change Order 2 Court Order No.: _____

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. Add the following Pricing Change Order:
Detail S1.01/03, 04-Level 1 & 2 North & South (252 locations), Remove old/failed welded connections between stud framing & angle cup and reweld; Detail S1-01/01, 02 Level 1&2 (32 locations) add 1/4" x 3" angle as needed to existing, incorrect, and/or missing steel angle supports. Per SDB Contracting Services Change Order Proposal dated 10/12/2016.

Change Order No. 2 Total \$28,937.72

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$174,142.00

Net Change to Change Order(s)
PREVIOUS Change Order No. 1 \$1,500.00
CURRENT Change Order No. 2 \$28,937.72

Total change orders to date: \$30,437.72

The new (contract sum) including this Change Order will be: \$204,579.72

ACCEPTED BY: _____
(Please Print)

SDB Contracting Services
4002 Belt Line Rd., Suite 110
Addison, TX 75001

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

SIGNATURE _____
TITLE: _____
DATE: _____

Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: _____