



To: Bill Bilyeu

From: Bill Burke

Date: 10-13-16

Subject: Change Order to SDB Contracting Services for 900 Building interior and exterior alterations

PCO 2 – This change order is to correct steel deficiencies identified by the City of Plano and third party inspectors. This work was originally performed by the first contractor.

Total this Change Order - \$28,937.72 or 16.6%

Total Change Orders for this project \$30,437.72 or 17.5%

Thank you for your consideration

BB  
10/13/16