



**December 2016**



# **Behavioral Health System Transition Update**

# System Goals



- **Build a comprehensive, efficient Behavioral Health system for Collin County**
- **Meet terms and conditions of DSHS contract**
- **Increase access to providers in Collin County**
- **Coordinate with Medicaid health plans (HMOs)**
- **Ongoing communication with all stakeholders**
- **Ensure transparency**

# Gaining Efficiencies



**Reduce crises resulting in higher levels of care**

**Proactive eligibility reviews and client benefits enrollment**

**Preventative outpatient focus**

**Expand sources of funding and reimbursements (PAP, TCOOMI, MAC, etc.)**



# **Population Covered Under State Contract**



**Crisis Hotline and Mobile Crisis: No restrictions**

**All other services: Indigent with serious mental illness or substance abuse/addictions**

**Medicaid-eligible: Services from Medicaid Health plans**

# Relation to Collin County Jail



**Sharing Info on Existing Clients in Jail**

**Communicating with Inmates on Services**

**Discharge Planning for Release**

# Relation to Collin County Courts



**Assist Mental Health Managed Counsel with Jail Diversion alternatives**

**Intensive Case Management for Community Supervision**

**Provide ATR for Mental Health Commitment process**

# Required Services: MH



- **Mobile Crisis Team and 24/7 Crisis Hotline**
- **Child Outpatient Services and YES**
- **Adult Outpatient Services (based on LOC)**
- **TCOOMMI (Community Supervision)**
- **Benefits Screening**
- **Continuity of Care**
- **Jail Diversion**
- **MHFA and MVPN**
- **Disaster Response**
- **Local planning and coordination**

# Required Services: SUD



- **Screening and Assessment**
- **Outpatient Services**
- **Residential Services**
- **Detox**
- **Medication Assisted Treatment**
- **Local planning and coordination**



# Optional Services



**Crisis Unit: Extended Observation**

**Crisis Unit: Crisis Respite**

**PPB: Private psychiatric inpatient beds**

**After-hours Crisis Clinic**

**Open Access Enrollment**

WBS	Task Name	Start	Estimated Completion	Duration	Priority	% Complete	2016												2017															
							May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr				
1	Crisis Services (Mobile Crisis)	Mon 6/15/15	Sun 1/1/17	406 days	1	100%	<div></div>																											
2	Crisis Services (Evaluation Center)	Mon 6/15/15	Wed 3/1/17	448 days	1	75%	<div></div>																											
3	Authority Functions	Mon 6/15/15	Sun 1/1/17	406 days	2	75%	<div></div>																											
4	Integration of Medicaid and DSRIIP with Indigent Programs	Fri 1/1/16	Sat 12/3/16	242 days	2	100%	<div></div>																											
5	Supportive Services	Tue 3/1/16	Mon 10/31/16	175 days	2	100%	<div></div>																											
6	Client and Family Support	Tue 9/1/15	Wed 12/7/16	332 days	3	100%	<div></div>																											
7	Crisis Services (Options)	Mon 8/3/15	Wed 3/1/17	413 days	2	75%	<div></div>																											
8	Data Management and Reporting	Mon 8/3/15	Wed 3/1/17	413 days	2	50%	<div></div>																											
9	Outpatient Services (Adult)	Mon 8/3/15	Tue 2/28/17	412 days	3	75%	<div></div>																											
10	Outpatient Services (Child/Adolescent)	Mon 8/3/15	Tue 2/28/17	412 days	3	75%	<div></div>																											
11	Jail Diversion	Mon 8/3/15	Wed 3/1/17	413 days	3	75%	<div></div>																											
12	Finance and Billing	Tue 9/1/15	Wed 11/30/16	327 days	3	100%	<div></div>																											
13	Crisis Services (Inpatient)	Thu 10/1/15	Sat 12/31/16	328 days	1	75%	<div></div>																											
14	Intensive Services	Fri 1/1/16	Mon 12/5/16	261 days	3	100%	<div></div>																											
15	Crisis Services (Hotline)	Fri 1/1/16	Wed 11/30/16	239 days	2	100%	<div></div>																											
16	Substance Abuse (Inpatient and Residential)	Fri 1/1/16	Thu 11/17/16	230 days	2	100%	<div></div>																											
17	Substance Abuse (Outpatient - Adolescent)	Fri 1/1/16	Wed 11/23/16	234 days	2	100%	<div></div>																											
18	Substance Abuse (Outpatient - Adult)	Fri 1/1/16	Wed 11/23/16	234 days	2	100%	<div></div>																											
19	Pharmacy, Medications, and Labs	Tue 3/1/16	Sat 12/31/16	220 days	2	75%	<div></div>																											
20	Discontinuation of NorthSTAR Structure	Tue 3/1/16	Sat 12/31/16	220 days	3	75%	<div></div>																											
21	Client Benefits Program	Fri 4/1/16	Wed 11/30/16	174 days	3	100%	<div></div>																											

# Provider Network



**Glen Oaks Hospital  
Texoma Medical Center  
Child and Family Guidance  
Imagine Programs  
Grace to Change  
Medpro Treatment Center  
I-Care Hotline  
Denton County MHMR**

**Nexus Recovery Center  
West Texas Counseling/Rehab  
Phoenix House of Texas  
Turtle Creek Recovery  
Serenity House  
Homeward Bound  
The Wood Group**

# State Funding



**Additional \$500,000 for Private Psychiatric Beds**

**Additional \$492,000 for Medication Assisted Treatment**

**Collin County remain one of the lowest funded in the state.**

# Next Steps



- **Implementation January 1; respond to hiccups**
- **Finish and Open Crisis Evaluation Center**
- **Advocate for additional state resources**
- **System of Care Grant**