Projectmates: RFI - 183 (complete)

RFI No. 183

29-Mar-2013 02:31 AM CT

Collin County Courthouse Addition 2100 Bloomdale Road McKinney, TX 75071

Owner Name: Collin County

Prime A/E: PGAL

Project Number: R0508003.00

Subject

Masonry Corner Condition - Resubmit of RFI #159

There was confusion in the field about the field about the masonry corner fix. The 2 - #4 Â bars in the top course

Question

bond beam were cut out. All vertical reinforcement is still intact. Please provide a detail that we can use to fix this

situation. Â

General

Reason Code

Additional Information Required

Section

4 - Masonry

Days Elapsed

751

Additional Info

Critical Path?

No

Proposed

Cost Change

Cost Increase of US \$0.00

Time Change

Increase of 0 days

Solution Impact Discipline Code

N/A

Drawing Number

Needs Drawing Change

From

Kevin Karagias

Originated

09-Mar-2011 10:35 AM

CT

First Recipient

Brian Nicodemus

Requested By

24-Mar-2011 12:00 AM

CT

Copy To

Andrews, David

Bateman, Walter

Hoglund, Sara Holcombe, Ronnie

Burke, Bill Dickey, Shawn Leos, John Nail, Matthew

Harris, Brad

Rausch, Evan

Routing

Memo Forwarded for your review and response.

From

Brian Nicodemus

Sent

09-Mar-2011 10:39 AM CT

To

Matt Wagner

Requested By

24-Mar-2011 12:00 AM CT

Copy To

Burgher, Ford

Remove an additional 4 feet of the exisitng bond beam exposing 48" of the the bond beam reinforcement Memo (DO NOT CUT REBAR!). Add a 2-#4x10'-0" bars (lapping with the 48" of the exisitng reinfircement) À to the 4th course bond beam. A Follow RFI 159 response for rest of fix.

From

Matt Wagner

Sent

10-Mar-2011 09:08 AM CT

To

Brian Nicodemus

Requested By

24-Mar-2011 12:00 AM CT

Copy To

(none)

Final Response

Response

Remove an additional 4 feet of the exisitng bond beam exposing 48" of the the bond beam

reinforcement (DO NOT CUT REBAR!). Add a 2-#4x10'-0" bars (lapping with the 48" of the

exisitng reinfircement) to the 4th course bond beam. Follow RFI 159 response for rest of

fix.Â

N/A Billable

11-Mar-2011 01:32 PM CT Brian Nicodemus Sent From 24-Mar-2011 12:00 AM CT Requested By Kevin Karagias To

Holcombe, Ronnie Сору То Andrews, David

Karagias, Kevin Bateman, Walter Leos, John Blackerby, Ted Nail, Matthew Burgher, Ford Rausch, Evan Burke, Bill Wagner, Matt Harris, Brad

Hoglund, Sara

Comments

No comment to display

Copyright (c) 1999-2013, Systemates, Inc. View the <u>User Agreement</u> for legal restrictions and terms of use. Projectmates - The Capital Project Management Software