



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

8/15/13

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #262 -Replace Nozzle Pump & Clean Granite.

Dear Mr. Burke:

We have finalized the required quotations for #262 -Replace Nozzle Pump & Clean Granite.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Two Thousand Two Hundred and Thirty Five Dollars (\$2,235)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

K. Karagias

Kevin Karagias

Approved by: _____
Collin County

Date

Reviewed by: _____
PGAL

Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail - TCCo

PCO No.: 262
PCO Title: Replace Nozzle Pump & Clean Granite
 Project: Collin County Courthouse Addition
 Project No.: R0508003.00

Type	Company	Description	Subcontractor Base Price A	Subcontractor W/C & GL B	Subcontractor Total Price C = A+B
Subcontractor	inCon-trol	Replace Nozzle Pump & Clean Granite	1,965	67	2,032
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
Subtotal			1,965	67	2,032

10% OH&P	203
Total Cost \$	2,235

Notes:



To: Matt Nail
Project: Collin County Courthouse
Location: McKinney, TX

June 12, 2013

Pump Replacement & Cleaning Fountain Change Order

inCon-trol is pleased to provide the following change order for replacing the filter pump at the Collin County Courthouse project in McKinney, Texas. The following pricing is presented as add values relative to the existing contract for this project.

Scope: Replace the existing Hayward pump. Price includes shipping, installation, and fountain system adjustment. Also included in the change order is Time and Material for cleaning the fountain previously and one additional time. Granite we will be cleaned with a Sure Klean 600 product to the best of inCon-trol's ability. If calcium deposits are still present or continue to build up, inCon-trol is not responsible.

Replacement Pump Change Order -

Materials: \$1,025.00 (pump and required fittings)
Labor: \$544.00 (superintendent, fabricator, laborer removing/disassembling old pump and reinstalling new pump)
Overhead and Profit: \$1,563.00 x 10% = \$156.00

ADD Total: \$1,725.00

Time and Material to clean fountain -

Materials: \$150.00 (clean solutions and hand brushes)
Labor: \$1636.00 (3 labors cleaning 5 days)
Overhead and Profit: \$1,786 x 10% = \$156.00

ADD Total: \$1,965.00

Replacement Pump Change Order Notes:

- If the pump is replaced and contaminant are continued to circulate in system, failure of the pump or pumping system is not the responsibility of inCon-trol Construction.

inCon-trol Corp:

Name: Jesse Wells
Signature: JESSE WELLS
Title: Project Manager
Date: June 12, 2013

Company name: _____
Name: _____
Signature: _____
Title: _____
Date: _____