



Contract Amendment

One (1)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: Argyle Security Group  
12903 Delivery Drive  
San Antonio, TX 78247

Effective Date 5-Dec-16  
Contract No. RFP 2016-060  
Contract Name: Juvenile Detention Facility Touchscreen and Camera  
System Upgrade

Awarded by Court Order No.: 2016-250-04-18  
Contract Amendment No. 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. Add the following Pricing Change:

Provide and install two (2) Bosch Flexidome 5000 cameras and wall mount arms per Argyle Security proposal dated 12/2/2016.

Amendment No. 1 Total \$3,794.50

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$358,900.00

Net Change to Amendment(s)  
CURRENT Amendment No. 1 \$3,794.50

Total amendments to date: \$3,794.50

The new (contract sum) including this Amendment will be: \$362,694.50

ACCEPTED BY:

Robert C. Ahl (Please Print)

Argyle Security Group  
12903 Delivery Drive  
San Antonio, TX 78247

Robert C. Ahl  
SIGNATURE  
TITLE: Senior Project Manager  
DATE: 12/5/2016

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

Michalyn Rains  
Michalyn Rains, CPPO, CPPB  
Purchasing Agent  
DATE: 12/6/16