

**Contract Change Order****Three (3)**

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: SDB Contracting Services, Inc
4002 Belt Line Rd, Suite 110
Addison, TX 75001

Effective Date 11-Jan-17
Contract No. 2015-349
Contract Name: Construction, Restoration of Remediation Areas,
900 E Park

Awarded by Court Order No.: 2015-903-12-07
Change Order 1 Court Order No.: FYI
Change Order 2 Court Order No.: 2016-825-10-24
Change Order 3 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT**1. Add the following Pricing Change Order:**

1) Provide and install all associated hardware to install (91) owner provided blinds throughout construction area. 2) Provide and install Blackout solar control window film on two windows approximately 58" x 66". Per SDB Contracting Services proposal dated 1/11/2017.

Change Order No. 3 Total \$4,865.74

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$174,142.00

Net Change to Change Order(s)

<u>PREVIOUS</u>	Change Order No.	<u>1</u>	<u>\$1,500.00</u>
<u>PREVIOUS</u>	Change Order No.	<u>2</u>	<u>\$28,937.72</u>
<u>CURRENT</u>	Change Order No.	<u>3</u>	<u>\$4,865.74</u>

Total change orders to date: \$35,303.46

The new (contract sum) including this Change Order will be: \$209,445.46

ACCEPTED BY:

Jason Gillespie (Please Print)

SDB Contracting Services

4002 Belt Line Rd., Suite 110

Addison, TX 75001

SIGNATURE

TITLE: General Manager

DATE: 13-Jan-17

Collin County Administration Building

2300 Bloomdale Rd, Ste 3160

McKinney, Texas 75071

Michalyn Rains, CPPD, CPPB

Purchasing Agent

DATE: 1/17/17