



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu

From: Bill Burke

Date: 1-11-17

Subject: Change Order to SDB Contracting Services for 900 Building interior and exterior alterations

PCO 3 – This change order is to install mini blinds on the windows in the 900 building. This work was originally left out of the original scope because we did not know how many blinds could be salvaged.

Total this Change Order - \$4,865.74 or 2.79%

Total Change Orders for this project \$35,303.46 or 20.3%

Thank you for your consideration