

CHANGE ORDER PROPOSAL

CUSTOMER:	<u>Collin County</u>	CHANGE PROPOSAL NO.:	<u>3</u>
ADDRESS:	<u>900 East Park</u>	DATE SUBMITTED:	<u>1/11/2017</u>
	<u>Plano, TX</u>	SDB JOB NO.:	<u>66-0021</u>
JOB DESC.:	<u>Water Restoration</u>	COST CODE:	
CONTACT:	<u>JD Griffin</u>	PROPOSAL TYPE.:	<u>Lump Sum</u>
CONTRACT #:			

We are pleased to propose the following:

- 1) Provide and install all associated hardware to install (91) owner provided blinds throughout construction area.
- 2) Provide and install Blackout solar control window film on two windows approximately 58" x 66"

	SUB TOTAL	\$	4,747.07
Bond	2.50%	\$	118.68
	TOTAL	\$	4,865.74

CLARIFICATIONS

- 1) Additional locations identified will be done per unit cost rate.
- 2)
- 3)

EXCLUSIONS

- 1) Permits
- 2) Premium time unless otherwise indicated
- 3) Removal of Hazardous Waste
- 4)

PROJECT COST DATA

The original Subcontract Sum (Guaranteed Maximum Cost) was:	\$	174,142.00
Net change by previously authorized Change Order's:	\$	30,437.72
The Subcontract Sum prior to this Change Order Proposal (COP):	\$	204,579.72
By this COP the Subcontract Sum will be: ☒ increased ☐ decreased ☐ unchanged	\$	4,865.74
The new Subcontract Sum including this Change Order will be:	\$	209,445.47
The Contract Time will be: ☒ increased ☐ decreased ☐ unchanged	5 days.	
The date of Substantial Completion as of the date of this Change Order is:		

SDB, inc.

CONTRACTOR

Jason Gillespie 1-11-17

SIGNATURE

Jason Gillespie 1-11-17

REVIEWED BY

Collin County

OWNER / PRIME

SIGNATURE

DATE