



COLLIN COUNTY

Engineering Department
4690 Community Avenue
Suite 200
McKinney, Texas 75071
972-548-3727
www.collincountytx.gov

Date: April 25, 2017
To: Commissioners Court
From: Clarence Daugherty, P.E., Director of Engineering
Subject: Amendment to Contract for Design Services for Frontier Parkway

The preliminary engineering for the Frontier Parkway project identified some drainage issues that had not been expected as part of the project. In addition some options need to be evaluated at the location of the railroad crossing and in proximity to the new Prosper ISD stadium. These tasks were not foreseen in the original negotiations for the contract with Birkhoff, Hendricks & Carter (BHC). BHC has submitted a request for an amendment to expected cost of these tasks in the amount of \$20,000.

Also requested for approval is a budget amendment within project code 07014 as follows:

From:	437-7530-680-9280 (Rd Construction)	\$20,000
To:	437-7530-680-9250 (Consultants)	\$20,000

The Engineering Department has determined that this is an appropriate amount for the work and recommends approval of this amendment.