



Contract Amendment One (1)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor:	<u>Birkhoff, Hendricks &amp; Carter L.L.P.</u>	Effective Date	<u>May 8, 2017</u>
	<u>Attn: Gary Hendricks, PE</u>	Contract No.	<u>2016-229</u>
	<u>11910 Greenville Ave., Ste 600</u>	Contract	<u>Frontier Parkway Improvements</u>
	<u>Dallas, TX 75243</u>		

Awarded by Court Order No.: 2016-649-09-12  
 Amendment 1 Court Order No.: 2017-337-05-15

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT


Engineer's Amendment No. 1:  
 Add services necessary to prepare an alternate schematic layout at the BNSF Railroad overpass, including alternate service road layouts and options to connect the Prosper ISD's proposed sports complex. Also, evaluate an offsite drainage channel on the south side of Frontier Parkway and an existing drainage channel downstream of the DNT. \$20,000.00

Original Contract: \$ 1,963,290.00  
 Amemdment No. 1 \$ 20,000.00  
 New Contract Total: \$ 1,983,290.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.


ACCEPTED BY:

Birkhoff, Hendricks & Carter L.L.P.  
 Attn: Gary Hendricks, PE  
 11910 Greenville Ave., Ste 600  
 Dallas, TX 75243

  
 SIGNATURE  
 TITLE: ALTERNATE MANAGING PARTNER  
 DATE: 4/28/2017

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
 2300 Bloomdale Rd, Ste 3160  
 McKinney, Texas 75071

  
 Michalyn Rains, CPPD, CPPB  
 Purchasing Agent  
 DATE: 5/15/17