



# Contract Change Order

Four (4)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: SDB Contracting Services, Inc  
4002 Belt Line Rd, Suite 110  
Addison, TX 75001

Effective Date 10-May-17  
Contract No. 2015-349  
Contract Name: Construction, Restoration of Remediation Areas,  
900 E Park

Awarded by Court Order No.: 2015-903-12-07  
Change Order 1 Court Order No.: FYI  
Change Order 2 Court Order No.: 2016-825-10-24  
Change Order 3 Court Order No.: FYI  
Change Order 4 Court Order No.: FYI

## YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

### 1. Add the following Pricing Change Orders:

1) Credit for blinds not installed on previous change order #3.	Total Credit:	\$	(950.00)
2) Provide and install drywall installation, finishing to include paint in Dentist office area that was removed by others.	Total Cost:	\$	7,551.90
3) Remove existing gypsum board installed, provide and install new fire rated insulation and reinstall gypsum board per City of Plano.	Total Cost:		\$1,450.00
4) Bond (2%). Per SDB Contracting Services proposal dated 5/1/2017.	Total Cost:		\$161.04
Change Order No. 4 Total			\$8,212.94

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$174,142.00

### Net Change to Change Order(s)

<u>PREVIOUS</u>	Change Order No.	<u>1</u>	\$1,500.00
<u>PREVIOUS</u>	Change Order No.	<u>2</u>	\$28,937.72
<u>PREVIOUS</u>	Change Order No.	<u>3</u>	\$4,865.74
<u>CURRENT</u>	Change Order No.	<u>4</u>	\$8,212.94

Total change orders to date: \$43,516.40

The new (contract sum) including this Change Order will be: \$217,658.40

### ACCEPTED BY:

Jason Gillespie (Please Print)

SDB Contracting Services  
4002 Belt Line Rd., Suite 110  
Addison, TX 75001

Tom Hill

SIGNATURE

TITLE: General Manager

DATE: 5-15-17

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

Michalyn Rains

Michalyn Rains, CPPO, CPPB

Purchasing Agent

DATE: 5/15/17