



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu

From: Bill Burke

Date: 5-10-17

Subject: Change Order to SDB Contracting Services for 900 Building interior and exterior alterations

PCO 4 – This change order is to replace drywall in the Dental space that was removed in a recent mold remediation. Also included is removal and replacement of drywall at the direction of the City of Plano and a credit for Mini-blinds that could not be installed.

Total this Change Order - \$8,212.94 or 4.17%

Total Change Orders for this project \$43,516.40 or 24.99%

Thank you for your consideration

OK
5/10/17