

Contract Amendment

Two (2)

Office of the Purchasing Agent Collin County Administration Building 2300 Bloomdale Rd, Ste 3160 McKinney, TX 75071 972-548-4165

Motorola Solutions	, Inc.	Contract	P25 Trunked Radio Upgrade
1507 LBJ Freeway		Contract No.	2016-020
Suite 700 Farmers Branch, TX 75234		Effective Date	
			7-Aug-17
Court Order No.:	2016-986-12-19		
endment No. 1:	2017-433-06-19		
endment No. 2:	2017-551	08-07	
	1507 LBJ Freeway Suite 700 Farmers Branch, TX court Order No.: endment No. 1:	Suite 700 Farmers Branch, TX 75234 Fourt Order No.: 2016-986-12-19 Endment No. 1: 2017-433-06-19	1507 LBJ Freeway Contract No. Suite 700 Effective Date Farmers Branch, TX 75234 Effective Date court Order No.: 2016-986-12-19 condment No. 1: 2017-433-06-19

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

parameter and a second second			
Item #1	Qty 4 - Flash Kits to upgrade pre-existing APX7000 subscribers	\$	3,717.65
Item #2	Qty 3 - Flash Kits to upgrade pre-existing APX6000 subscribers	\$	401.40
Item #3	Qty 3 - APX6500 Flash Kits to add OTAR and encrytion for DA's Office	\$	1,332.00
Item #4	Remove UPS from EQ orders for Celina, Verona, Copeville	\$	(122,895.00)
Item #5	Remove Microwave Spur from Wilmeth to Central Plant. This will be replaced by a direct path from Wilmeth to the Dispatch Center.	\$	(86,037.79)
Item #6	Design Report workups for existing towers Verona, Wilmeth, and Celina to asses towers to support the new radio system.	\$	26,442.00
Item #7	Modify Tower Specification from 120 mph for the new tower to 90 mph via No price No		No price
	Change specifications for Wilmeth, Celina and Verona from Class III to Class II standard.		No price
********************	Maintain system design utilizing Diversity Antennas.		No price
Mary Warroods representation was a very	Generators will be Cummins or Collin County approved equal		No price
	Schedule - New project final acceptence date - January 31, 2019		No price
	Total	\$	(177,039.74)



Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:		ACCEPTED AND AUTHORIZED BY AUTHORITY OF COLLIN COUNTY
Marc Johnson	(print name)	COMMISSIONERS' COURT
Motorola Solutions, Inc.		Collin County Administration Building
1507 LBJ Freeway, Suite 700	•	2300 Bloomdale Rd, Ste 3160
Dallas,TX 75202	•	McKipney/Texas 75071 // .
Marc Su-		Y Muhaly Klen
SIGNATURE CO	100	Michalyn Rains, CPPB, CPPO
TITLE: Reported Services	Manager	Purchasing Agent
DATE: 8/21/17		DATE: 8/07/11