



Contract Change Order Two (2)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Construction Rent-A-Fence, Inc. Effective Date 2-Aug-17
P.O. Box 65 Contract No. 2017-087
Thrall, TX 76578 Contract Name: Collin County Courthouse Parking Lot Gate Replacement

Awarded by Court Order No.: 2017-181-03-20
Change Order 1 Court Order No.: FYI
Change Order 2 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Add the following Pricing Change Order:

Provide materials and labor to repair electrical conduit damaged while drilling for bollards in front of employee entrance at Courthouse per Construction Rent-A-Fence, Inc. quote dated 8/1/2017.

Change Order No. 2 Total \$811.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$336,175.00

Net Change to Change Order(s)		
<u>PREVIOUS</u> Change Order No. 1		\$0.00
<u>CURRENT</u> Change Order No. 2		\$811.00

Total change orders to date: \$811.00

The new (contract sum) including this Change Order will be: \$336,986.00

ACCEPTED BY:

Tommy Ford (Please Print)

Construction Rent-A-Fence, Inc.
P.O. Box 65
Thrall, TX 76578

Tommy Ford
SIGNATURE
TITLE: Head of Operations
DATE: 8/2/17

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains
Michalyn Rains, CRPO, CPPB
Purchasing Agent
DATE: 8/2/17