



To: Commissioners' Court

From: Bill Burke/Director of Building Projects

Date: 08-02-17

Subject: Change Order to Construction Rent A Fence for Courthouse Parking Gate Replacement Project

PCO 2 – Add to repair electric conduit and wiring for north parking lot lights. The conduit was not shown on as-built plans and was damaged during drilling for the new bollards at the North entrance to the courthouse. \$811.00

Total for this Change Order - \$811.00 or 0.2% of contract

Total Change Orders for the Project - \$811.00 or 0.2% of contract

Thank you for your consideration,

Bill Burke
Director of Building Projects