



Work Order Signature Document

ezIQc Buy Board Contract No.: 520-16 Area F - LMC

New Work Order **Modify an Existing Work Order**

Work Order Number.:	049993.05	Work Order Date:	11/28/2017
Work Order Title:	Collin County Dispatch Center Renovation - Sound Absorbing Fabric Supplemental 05		
Owner Name:	Collin County	Contractor Name:	LMC Corporation
Contact:	Sara Hoglund	Contact:	Dave Wilson
Phone:	972-548-4104	Phone:	(713) 947-2422

Work to be Performed

Work to be performed as per the Final Detailed Scope of Work Attached and as per the terms and conditions of ezIQc Buy Board Contract No 520-16 Area F - LMC.

Brief Work Order Description:

Time of Performance	Estimated Start Date:	11/24/2017
	Estimated Completion Date:	12/15/2017
Liquidated Damages	Will apply:	<input checked="" type="checkbox"/>
	Will not apply:	<input type="checkbox"/>

Work Order Firm Fixed Price: \$5,189.36

Owner Purchase Order Number:

Approvals

_____	_____
Owner	Contractor
_____	_____
Date	Date



Detailed Scope of Work

To: Dave Wilson
LMC Corporation
9191 Winkler Drive, Suite A
Houston, TX 77017-5967
(713) 947-2422

From: Sara Hoglund
Collin County
4300 Community
McKinney, TX 75071
972-548-4104

Date Printed: November 28, 2017

Work Order Number: 049993.05

Work Order Title: Collin County Dispatch Center Renovation - Sound Absorbing Fabric Supplemental 05

Brief Scope:

Preliminary

Revised

Final

The following items detail the scope of work as discussed at the site. All requirements necessary to accomplish the items set forth below shall be considered part of this scope of work.

Detailed Scope of Work:

Crosspoint Sound Absorbing Fabric

- Location East Wall
- Fabric: Crosspoint Sound Absorbing Fabric, Color: TBD
- Fabric to be Direct Glued to Primed drywall substrate (by others) and installed Horizontally.
- Fabric to be attached to a Level 4 gypsum board substrate with all seams taped and bedded.

Subject to the terms and conditions of JOC Contract **520-16 Area F - LMC**.

Contractor

Date

Owner

Date

Contractor's Price Proposal - Summary

Date: November 28, 2017

Re: IQC Master Contract #: 520-16 Area F - LMC
Work Order #: 049993.05
Owner PO #:
Title: Collin County Dispatch Center Renovation - Sound Absorbing Fabric Supplemental 05
Contractor: LMC Corporation
Proposal Value: \$5,189.36

Section - 09 **\$5,189.36**

Proposal Total **\$5,189.36**

This total represents the correct total for the proposal. Any discrepancy between line totals, sub-totals and the proposal total is due to rounding.

The Percentage of NPP on this Proposal: **100.00%**

Contractor's Price Proposal - Detail

Date: November 28, 2017

Re: IQC Master Contract #: 520-16 Area F - LMC
 Work Order #: 049993.05
 Owner PO #:
 Title: Collin County Dispatch Center Renovation - Sound Absorbing Fabric Supplemental 05
 Contractor: LMC Corporation
 Proposal Value: \$5,189.36

Sect.	Item	Mod.	UOM	Description	Line Total
Labor	Equip.	Material	(Excludes)		
Section - 09					
1	09000	1114	Job	Acoustical/Terrell Custom Sound Wall	\$5,189.36
		NPP	Installation	Quantity Unit Price Factor Total 1.00 x 4,473.59 x 1.1600 = 5,189.36	
Subtotal for Section - 09					\$5,189.36
Proposal Total					\$5,189.36

This total represents the correct total for the proposal. Any discrepancy between line totals, sub-totals and the proposal total is due to rounding.

The Percentage of NPP on this Proposal: **100.00%**



Subcontractor Listing

Date: November 28, 2017

Re: IQC Master Contract #: 520-16 Area F - LMC
Work Order #: 049993.05
Owner PO #:
Title: Collin County Dispatch Center Renovation - Sound Absorbing Fabric Supplemental 05
Contractor: LMC Corporation
Proposal Value: \$5,189.36

Name of Contractor	Duties	Amount	%
No Subcontractors have been selected for this Work Order		\$0.00	0.00