



## COLLIN COUNTY

OFFICE OF THE SHERIFF  
4300 Community Avenue  
McKinney, Texas 75071

**Jim Skinner, Sheriff**

---

DATE: March 1, 2018  
TO: Collin County Commissioners Court  
FROM: Sheriff Jim Skinner *JOS*  
RE: Change Order to Motorola Contract for P25 Radio System

Change order #6 includes:

Required maintenance and remediation to strengthen the following towers:

Wilmeth Tower remediation - \$502,906.25  
Celina Tower remediation and maintenance - \$108,243.75  
Verona Tower remediation and maintenance - \$34,012.50

The Farmersville Tower shelter requires added hardware to add electric strike and storeroom function lockset - \$1,044.00

Replace existing electrical panels on the Copeville shelter that have rusted - \$3,187.50

Credit back to the contract due to a change in Motorola Project Manager - \$5,000.00

The total costs of this change order is \$644,394.00. Using the \$249,058.27 credit on our contract brings the contract delta to \$395,335.73 for this change order. The new contract value is \$11,103,116.73

PP/ts