



Contract Amendment Eight (8)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Motorola Solutions, Inc.
1507 LBJ Freeway
Suite 700
Farmers Branch, TX 75234

Contract P25 Trunked Radio Replacement
Contract No. 2016-020
Effective Date 8-Oct-18

Awarded by Court Order No.: 2016-986-12-19
Change Amendment No. 1: 2017-433-06-19
Change Amendment No. 2: 2017-551-08-07
Change Amendment No. 3: 2017-706-09-18
Change Amendment No. 4: 2017-966-12-04
Change Amendment No. 5: 2018-010-01-08
Change Amendment No. 6: 2018-245-03-19
Change Amendment No. 7: 2018-674-08-20
Change Amendment No. 8: _____

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Item #1	Anna - Guard Post (Bollards) - Qty 13	\$ 2,645.97
Item #2	Anna - Additional Trenching for Electrical	\$ (645.88)
Item #3	Anna - Coax Install	\$ 1,916.19
Item #4	Anna - Provide & Install 3" Water Tight Tank Penetrations	\$ 11,687.50
Item #5	Anna - Additional Trenching for Coax - 55 ft	\$ 13,251.56
Item #6	Anna - Green Insert for Fencing and increase of 12 ft Fencing	\$ 3,955.29
Item #7	Anna - Install Heavy Duty Cable Walkable Cable Trays for Cable Around Tank	\$ 9,375.00
Item #8	All locations - Condensation Drains	\$ -
Item #9	Anna - Additional Project Manager time	\$ 3,416.67
Item #10	Anna - Waveguide Parts & Install	\$ 7,555.17
Item #11	Anna - LDF increase	\$ 2,366.70
Total		\$ 55,524.17

The original (contract sum) was. \$ 10,707,781.00

Net change to Amendment(s) (show \$ plus, minus or unchanged)

Amendment No. 1	\$ 9,418.80
Amendment No. 2	\$(177,039.74)
Amendment No. 3	\$(115,159.00)
Amendment No. 4	\$ 17,555.00
Amendment No. 5	\$ 16,166.67
Amendment No. 6	\$ 644,394.00
Amendment No. 7	\$ 45,820.48
Amendment No. 8	\$ 55,524.17
TOTAL AMENDMENT TO DATE	\$ 496,680.38

The new (contract sum) including this Amendment will be \$ 11,204,461.38

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Marc Johnson (print name)

Motorola Solutions, Inc.

1507 LBJ Freeway, Suite 700

Dallas, TX 75202



SIGNATURE

TITLE: Regional Services Manager

DATE: 9/21/18

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building

2300 Bloomdale Rd, Ste 3160

McKinney, Texas 75071

Michalyn Rains, CPPB, CPPO

Purchasing Agent

DATE: _____