



COLLIN COUNTY

Jim Skinner, Sheriff

OFFICE OF THE SHERIFF
4300 Community Avenue
McKinney, Texas 75071

DATE: September 18, 2018
TO: Collin County Commissioners Court
FROM: Jim Skinner, Collin County Sheriff *JOS*
RE: Change Order to Motorola Contract for P25 Radio System

Change Order #8 includes:

Guard Post (bollards) Quantity 13 – The shelter has been moved closer to the existing drive, bollards are required to prevent vehicles damaging the shelter - \$2,645.97.

Additional trenching and increased coax – \$17,534.45.

Purchase and installation of heavy-duty walkable cable trays for cable around the tank - previous plans called for sleepers every three feet, these could cause a tripping hazard for workers on top of the water tower - \$9,375.00.

Increase Waveguide for Microwave system - \$7,555.17.

Privacy slates for fencing around shelter and equipment – This will shield the equipment around the County shelter from public view - \$3,955.29.

Provide and install a total of 5 (3") watertight penetrations to the top of the water tank for County coax - \$11,687.50.

Addition PM time to manage the modification in scheduling, monitoring the performance of additional work performed by contractors, ordering equipment and scheduling access to the site - \$3,416.67.

Credit back to contract in the amount of \$645.88 for trenching which will not be needed.

The total cost of this change order is \$55,524.17. The new contract value is \$11,204,461.38, making the contract delta \$496,680.38.

JOS/ts