



Change Order Approval Form

OWNER NAME: Collin County Detention Center
PROJECT #: 222657
PROJECT NAME: Intercom Upgrade
CONTRACTOR: STS360
OWNER APPROVER: Michalyn Rains
Site: 4300 Community Ave, McKinney, TX 75071
DATE CHANGE ORDER SUBMITTED: 11/05/2018
CHANGE ORDER REFERENCE NUMBER: 222657-001

STS360 submits this change order for the above referenced project. This change order is deemed billable to the owner of this project. This change order is subject to the terms and conditions of the original contract. This change will not in any way impact the original scope outside of the indicated changes below. The purpose of this change order request is to agree that changes to the scope are requested and to seek approval by the OWNER of this project. A Purchase Order or signed agreement at the bottom of this page will be required to fulfill this change order for the above referenced project.

Change Order Description:

Collin County had supplied the original bill of materials for the intercom portion of this project RFP. Upon onsite evaluation, it was determined that additional units above that listed in the RFP will be required to complete the intercom change over (see attached supporting Excel). Assumes work to be done during current installation. Bill of materials below includes all additional hardware and labor changes. These are new items not requested at time of submittal hence billable to owner.

ADD

Part Number	Manufacturer	Description	Qty
RM-2	Techworks	Rack Mount with Top for Two Units Side by Side	3
ICR-116	Techworks	Intercom Relay 1X16 - 16 Station Select relays in a 1 rack space chassis.	7
RC-BB-24	Techworks	Ribbon Cable Breakout Board, 24 screw terminals	14
RC-24-10	Techworks	Ribbon Cable for ICR-116, 24 conductor, 10 feet long	14
Labor	STS360	Additional Installation Labor	1
Warranty	STS360	1 Year Parts and Labor Warranty	1

Total Billable Change Order amount: \$12,151.75

Continued on the following page....



4040 SH 121, Suite #160
Carrollton, Texas 75010
www.sts360.com

Change Order Approval Form

This change order is deemed billable to Collin County

OWNER: Collin County

CONTRACTOR: STS360

Approved by: Michalyn Rains

Approval Received by: _____

Date of Approval: 11/9/18

Date Received: _____

Name: Michalyn Rains

Name: John Hoffman

Title: Purchasing Agent

Title: VP of Sale

Department: Purchasing

Department: Projects



Collin County
Additional Techworks Hardware

Quote110618
Project #222657

Part Number	Manufacturer	Description	Qty	Sale Price	Ext. Sale Price
RM-2	Techworks	Rack Mount with Top for Two Units Side by Side	3	\$ 132.00	\$ 396.00
ICR-116	Techworks	Intercom Relay 1X16 - 16 Station Select relays in a 1 rack space chassis.	7	\$ 454.25	\$ 3,179.75
RC-BB-24	Techworks	Ribbon Cable Breakout Board, 24 screw terminal	14	\$ 92.00	\$ 1,288.00
RC-24-10	Techworks	Ribbon Cable for ICR-116, 24 conductor, 10 feet long	14	\$ 92.00	\$ 1,288.00
Labor	STS360	Additional Installation Labor, Managerment, and Closeout	1	\$ 4,000.00	\$ 4,000.00
Warranty	STS360	1 Year Parts and Labor Warranty	1	\$ 2,000.00	\$ 2,000.00
				TOTAL	\$ 12,151.75